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 NEWPORT NAVAL STATION ‐ ROOF REPLACEMENTS FOR BUILDINGS 690 AND 1288

Project Overview

CUSTOMER:
Department of the Navy
Newport, RI

CONTRACT TYPE: 
Firm Fixed Price(FFP) Construction

• Christine Henderson, Contracting Officer
401‐841‐2395
Department of the Navy, NAVFAC Contracting Office
1 Simonpietri Drive, Newport, RI 02841

• Valentin Toma, Engineer
401‐841‐7610
Department of the Navy, NAVFAC Contracting Office
1 Simonpietri Drive, Newport, RI 02841

• John F. Lindberg, Architect
781‐335‐6465
Gale Associates, Inc.
163 Libby Parkway Weymouth MA 02189
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PROJECT LOCATION:   Newport Naval Station, Newport, RI CONTRACT NO.:   #N40085‐09‐C‐9766

SCOPE OF WORK: 
The project required demolition of two roofing systems and the installation of new Syplast SBS Modified roofing panels and pre‐formed insulated 
wall panels at each location. Other work included the removal and reinstallation of three antennas and soffit lights at Building 690. Masonry repairs 
were needed to install wall flashing and scanning of concrete was completed as at both roofs. The square footage for Building 690 is 9,009 and for
Building 1288 is 31,524 SF.

CONTRACT DOLLAR VALUE: $1,353,191.25 NOTICE TO PROCEED: 9‐13‐2009

CHANGE ORDER TOTAL:  DATE OF SUBSTANTIAL COMPLETION: 5‐13‐2010

FINAL CONTRACT AMOUNT: $1,353,191.25 DATE OF FINAL COMPLETION: 

REQUIRED/CONTRACTED CONSTRUCTION DURATION: 240 Days

COMMENTS/ NOTES:
The buildings are occupied by Navy Headquarters at Building 690 and the Law School (JAG Corps) at Building 1288. 

The project required cranes to remove and install material at both roofs. Coordination with the Naval staff was required to install new roof drains 
on both buildings as the buildings were occupied during this work.

Winter weather conditions required a job shut‐down in December, 2009, which was fully supported by the customer. Work will resume in April, 
2010 and is targeted for completion in May, 2010.


