

UNITED STATES COAST GUARD - FIRE ISLAND - OIL TANKS

Project Overview

CUSTOMER:

United States Coast Guard
Fire Island
Babylon, NY

CONTRACT TYPE:

Firm Fixed Price(FFP) Construction



Customer Contact Information

- Teresa Calabrese, Owner
401-736-1785
USCG CEU Providence
300 Metro Center Boulevard (6tc), Warwick, RI 02886
- Hugh Withers, Engineer
401-829-0837
USCG CEU PROVIDENCE
CONTRACTING/INSPECTION , 311 BATTERY ROAD, STATEN ISLAND, NY 10305



Project Details

PROJECT LOCATION: Station Fire Island, NY

CONTRACT NO.: #HSCGG1-09-C-3WK083

SCOPE OF WORK:

Performed removal and disposal of six (6), 500 gallon tanks and one (1)275 gallon heating oil storage tank. Replace these tanks with six (6), 500 gallon and one (1)250 gallon heating oil storage tanks, manufactured by Convault. The new tanks were 10,000 lbs (empty).

CONTRACT DOLLAR VALUE: \$199,896.51

NOTICE TO PROCEED: 6-1-2009

CHANGE ORDER TOTAL:

DATE OF SUBSTANTIAL COMPLETION: 8-24-2009

FINAL CONTRACT AMOUNT: \$199,896.51

DATE OF FINAL COMPLETION: 8-24-2009

REQUIRED/CONTRACTED CONSTRUCTION DURATION: 84 Days

COMMENTS/ NOTES:

Tanks were ordered to be delivered in 10 weeks well ahead of the actual on-site work. The tank delivery drove the project. It was imperative that nothing slipped that would cause the delivery schedule to change. It took cooperation between the Coast Guard, Security Construction Services and the supplier Convault. These tanks were lifted off the trailers placed by crane next to residential homes in one day.

With cooperation , we finished ahead of schedule by two weeks and 0 punch list items.